


- The XP process

Saturday, December 16, 2023 8:46 PM

XP uses an object-oriented approach as its preferred development paradigm
Encompassing a set of rules and practices that occur within the context of the four framework activities.



Planning:

Start by listening

GATHERING REQUIREMENTS

Creating user stories

The customer writes stories and assigns priority based on the business value of the feature

The XP team adds a cost in dev weeks to the story

- If the story is estimated to take >3 weeks to implement, the customer is asked to split it into smaller stories

Design:

Rigorously follow KISS

Simple design is *always preferred* over a complex representation

Design provides implementation guidance for a user story as it is written

Designing extra functionality is discouraged -- the devs are not allowed to make any choices or decisions about whether something will be needed later because devs are always wrong fuk u

Class-responsibility-collaborator cards

Refactoring

- Improving the internal code structure
- Improving the design
- Design occurs as the system is being constructed

Coding:

After stories are developed and the preliminary is done -- the team develops a series of unit tests

The team doesn't have to move code immediately -- coding already happened before the coding phase

Once the unit test is created, the dev is able to better focus on what must be implemented to pass the tests.

The work that pair programmers make is integrated with the work of others -- often performed on a daily basis by an integration team

Testing:

Specifically acceptance tests or customer tests

Work is reviewed by the customer -- who focuses on overall system functionality as it is visible and reviewable by the customer

Acceptance tests are derived from the user stories used in the release

Release:

After the first project release, the XP team computes project velocity

Project velocity = # stories implemented in first release

This can be used to help estimate delivery dates and schedule for subsequent releases

It can help determine whether stories have been overcommitted to

The customer can:

- Add stories
- Change the value of an existing story
- Split stories
- Remove them