


Scrum process

Sunday, December 17, 2023 1:33 AM



Scrum principles incorporate the main framework activities

Requirements

Analysis

Design

Evolution

Delivery

- Within each activity, there are **sprints**

Work done within a sprint is adapted to the problem

There is a **Scrum Master** team leader

The framework activities are completed each sprint with daily meetings (15 mins)

Backlog:

You note down work units that are needed to achieve requirements

Typically within a timeslot of 30 days

Changes are not introduced during a sprint, but instead in **product** backlog -- a todo list without any specific order

XP	Scrum
Emphasizes specific practices that focus on being responsive to change	Emphasizes collaboration, flexibility, and delivering a potentially shippable product at the end of each sprint
Roles are more fluid to promote collaborative development	Has roles like Scrum Master, Product Owner
Continuous, short development cycles Releases possibly several times a day (nightly)	Typically 30-day long development cycles -- sprints
Planning is more continuous, adaptive XP teams engage in release planning, adjusting plans frequently based on changing requirements	Planning is done at the beginning of a sprint Team commits to developing a set of user stories or features during a sprint
Customer involvement is direct, continuous Customers are part of the devteam -- providing daily input and feedback	Customer feedback is collected at the end of each sprint during the Sprint Review Scrum teams also meet daily for 15 minutes
XP has a strong emphasis on engineering practices: Pair programming, test-driving development, continuous integration, collective code ownership	Doesn't prescribe specific engineering practices. Teams can choose whatever lol